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 SAIS Optimization Assessment

 AZ-SLDS Dashboard

 Great Plains

 Identity Management System

 AELAS

 Data Governance Commission
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October Milestone / Task Accomplishments

40 Day Aggregation (SAIS) completed

Arizona Education Learning and Accountability System (AELAS) 
Program Launched

AZ-Student Longitudinal Data System (SLDS) Project Launched

AZ-SLDS Dashboard – temporary static reports posted and final design 
implementation 

“Middle Tier” Requirement Gathering (AELAS) commenced

PIJ Submittal for AELAS, Identity Management to ADOA ASET
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November Milestone / Task

40 Day Aggregation and Integrity (SAIS) – 2nd run

Arizona Education Learning and Accountability System (AELAS) 
Program Launched

AZ-Student Longitudinal Data System (SLDS) Project Launched

AZ-SLDS Dashboard – temporary static reports posted and final design 
implementation 

Budget Update
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Project Estimated Costs Status

SAIS Stabilization “Assessment”

•Phases 1 through 6, Final Report $                               997.726

Recommendation by Data 
Governance Commission to proceed 

with funding

Great Plains Financial Management 
System

•Phases 1-5, Software Expenses $                               472,920

Recommendation by Data 
Governance Commission to proceed 

with funding

Identity Management System

•Phases 1-2 “Analysis and Design” $                               550,000

Recommendation by Data 
Governance Commission to proceed 

with funding

Total Spending Recommended $                            2,020,646
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